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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to :

A. Incorporate the following Engineering Change Proposal’s into Sub CLINS 0015:

Nk~ WONE

and $19,617 in fixed fee)

L00-007 - $2,637 ($3,306 in costs and $331 in fixed fee)

L99-065 - $10,299 ($10,687 in costs and $972 in fixed fee)

L00-024 - $14,022 ($12,747 in costs and $1275 in fixed fee)
L99-196b - $98,880 ($89,891 in costs and $8.989 in fixed fee)
L98-014 - $18,044 ($16,404 in costs and $1,640 in fixed fee)
L00-054 - $13,034 ($11,849 in costs and $1,185 in fixed fee)
L00-055 - $38,487 ($34,997 in costs and $3,500 in fixed fee)

WO# 43832 - DRCS Phase | & Il in VIB - $215,785 ($196,168 in costs

B. This modification is authorized under Contract Clause H-25, “Upgrades and
Modifications to Service Systems” Sep 97 Funding provided under existing funds in CLIN
0015 and PR #F10LGZ01600200. Total increase in contract value $35,000.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. SF 33, Block 20 — (Pen and Ink change):

Changed From Changed to Net Change

$93,692,074 $93,727,074 $35,000

B. Part | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
8 of 65 CLIN 0015 $ 3,625,987 $ 3,660,987 $ 35,000
8a of 65 Total 0015- $ 3,625,987 $ 3,660,987 $ 35,000
8a of 65 Total FY 00 $ 42,081,534 $42,116,534 $ 35,000
16a of 65 Opt 2 Total $ 42,081,534 $ 42,116,534 $ 35,000
16a of 65 Summary Total $229,188,702 $229,223,702 $ 35,000

Total Net Change to Section B: $35,000
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C. Page 8 of 65, CLIN 0015: Add subclin’s 0015AV, 0015AW, 0015AX, 0015AY, 0015AZ,
0015BA, 0015BB, and 0015BC.

3. Section G — CONTRACT ADMINISTRATION DATA
Page 23b of 65:
(a) Add ACRN CM - 5703400 300 83LE 253099 010000 555L0 35182F 662400 F62400
PR # - F10LGZ01600200 = $35,000 (P00048)
ACRN CM total should read $35,000

4. As a result of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages under Column Il. (Areas of change are annotated by a vertical line in
the right margin)

Column | (Remove) Column Il (Insert)
Page 8 Page 8
Page 8a
Page 16a Page 16a
Page 23b Page 23b

4. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment for
this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.

T END  PAGE [T i i
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. |Description Estimated Cost
0015 |Service Systems Upgrades & Modifications $ 3,660,987
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ 3,625,987 $ 35,000 $ 3,660,987

0015AA NPF Project $ 1,166,566

0015AB Air Sampling, Delta Ops $ 140,197

0015AC AHU atVIB $ 323,532

0015AD ECP L99-165 $ 34,856

0015AE ECP L99-194 $ 34,016

00015AF ECP L99-196A $ 124,735

0015AG ECP L98-026 $ 3,742

0015AH ECP L98-125 $ 2,861

0015AJ ECP L98-147 $ 75,971

0015AK ECP L00-005 $ 13,243

0015AL ECP L98-065 $ 5,736

0015AM ECP L98-075 $ 6,995

0015AN ECP L98-120 $ 33,176

0015A0 ECP L98-097 $ 20,482

0015AP ECP L99-187A&B $ 45,168

0015AQ ECP L98-151 $ 5,378

0015AR ECP L00-044 $ 22,930

0015AS ECP L98-201 $ 10,299

0015AT ECP L00-058 $ 4,300

0015AU ECP L00-057 $ 6,954

0015AV ECP L00-007 $ 3,636

0015AW ECP L99-065 $ 10,687

0015AX ECP L99-024 $ 14,022

0015AY ECP L99-196b $ 98,880

0015AZ ECP L98-014 $ 18,044

0015BA ECP L00-054 $ 13,034

0015BB ECP L00-055 $ 38,487

0015BC DRCS Phase | & Il'in VIB $ 215,785
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

ESTIMATED COSTS (CLINS 0011 — 0013) $ 35,302,920
AWARD FEE (CLIN 0014) $ 3,152,627
ESTIMATED COST (CLIN 0015) $ 3,660,987
ESTIMATED TOTAL FOR ALLCLINS (FY00) $ 42,116,534

Modification P00048 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10Oct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct 99 - 30 Sep 00 $ 42,116,534
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 10Oct 00 - 30 Sep 01 $ 35,055,467
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct 01 - 30 Sep 02 $ 34,125,383
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10Oct 02 - 30 Sep 03 $ 33,971,802
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct 03 - 30 Sep 04 $ 32,343,976
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-06 $ 229,223,702

(Items 1-7)
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ACRN

SECTION G - CONTRACT ADMINISTRATION DATA (cont’'d)

Appropriation/Lmt SubHead/CPN Recip DODAAD

Acct Class Data Supplement Accounting Classification |nformation

OBLIGATED
AMOUNT

CD

CE

CF

CG

CH

Cl

CK

CL

CM

5703400 300 83LE 25309S 555L0 01 33605F 662400 F62400
PR# - F50L.GZ91310100 = $1,494,000 (P00025)
PR# - F50L.GZ91310100 = [$56,000] (P00035)

5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400
PR# - F50LGZ91310100 = $18,164,000 (P00025)

PR# - F55SL S00880400 = $120,000 (P00029)

PR# - F55SL S00460200 = $200,000 (P00029)

PR# - F55SL.S00760100 = $164,000 (P00029)

PR# - F55SL S00950300 = $75,000 (P00029)

PR# - F55SL. S93200400 = $1,975,288 (P00037)

PR# - F53SL S01020400 = $100,000 (P0O0039)

5703400 300 83LE 25309U 55510 01 35138F 662400 F62400
PR# - F50LGZ91310100 = $650,000 (P00025)

PR# - F5SL.S32000500 = $50,000 (P00029)

PR# - F53SL S01030100 = $18,731 (P00032)

PR# - F55SL S01180300 = $250,000 (P00039)

PR# - F55SL S00970100 = $201,000 (PO0041)

5703400 300 83LE 264D91 522 01 35878F 662400 F62400
PR# - FQ252001010700 = $1,030,778 (P00028)
PR# - FQ252001540500 = $ 140,197 (P00032)
PR# - FQ252001470200=$ 323,532 (P00033)

5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA
PR# - FQ252001611400 = $87,703 (P0O0034)

Not used.

5703400 300 83LE 25309A 555L.0 01 35119F 662400 F62400
PR# - F13SL S00690100 = $630,000 (P0O0039)

5703400 300 83LE 25309T 010000 55510 35144F 662400 F62400
PR# - F53SLS01661500 = $374,300 (P0O0039)
PR# - F53SL.S01670300 = $35,000 (P0O0039)

5703400 300 83LE 25309D 010000 55510 35119F 662400 F62400
PR# - F51SL.S02230400 = $60,000 (P0O0039)
PR# - F51SL S01460100 = $42,000 (P0O0041)

5703400 300 83LE 253099 010000 555L 0 35182F 662400 F62400
PR# - F10LGZ01600200 = $35,000 (P00048)

$ 1,438,000

$20,798,288

$ 1,169,731

$ 1,494,507

$ 87,703

$ 630,000

$ 409,300

$ 102,000

$ 35,000
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